



CAPITAL PROJECT NOTIFICATION

Design and Construction

Summer 2022 Projects

Date Issued: March 31, 2022

There will be a considerable amount of construction activity on campus this summer; a number of projects were postponed the last two years due to the pandemic.

This overview provides general parameters. More detailed information will be available for each project closer to its start date. Dates are preliminary and may change. The projects and associated significant implications for our community are:

- Stearns Steeple Repairs, 3/31 – TBD, **MEAD ENTRY & GALLERIES CLOSED**
- Science Center Microscopy Suite, 5/1 to 7/1
- Russian Center Renovation, Webster Hall, 5/31 to 8/15
- Newport Parking Lot, 6/1 to 8/5, **PARKING LOT OFF-LINE**
- CAP Enabling Work, Boiler Plant, 6/6 to 6/27
- Ford Hall Roof Deck Pavers, 6/13 to 8/1
- Newport, Tyler, Plimpton Fire Protection, 6/13 to 8/15
- Seeley Mudd, Basement Office, 6/13 to 8/15
- Alumni Gym Partial Roof Replacement, 6/13 to 8/15
- Alumni Gym Entry & Corridor Reno, 6/13 to 8/15, **GYM ENTRY CLOSED, TEMP ENTRY TBD**
- Cole Assembly Accessibility, Converse Hall, 6/13 to 8/19
- Johnson Chapel Accessibility & AV, 6/13 to 8/19
- Johnson Chapel Exterior Painting, 6/13 to 8/19, **BUILDING SCAFFOLDED**
- Stirn Auditorium Accessibility, 6/13 to 8/19
- Beneski BMS (building management system) Upgrades, 6/13 to 8/15
- East Drive Entry and Pedestrian Accessibility, 6/13 to Oct. **EAST DRIVE ENTRY CLOSED**
- Service Building Accessibility Work, 6/13 to Oct. **FRONT ENTRY CLOSED, TEMP ENTRY TBD**
- Elevator Renewal at Alumni Gym and Wilson Admission, 6/13 to Oct.
- Campus Signage, 6/13 to TBD
- Holden Theater Lobby renovation, 6/20 to 7/8, **ENTRY CLOSED**
- Lyceum (197 S. Pleasant St.) – ongoing
- Emily Dickinson Museum various projects – ongoing
- Multiple smaller projects across campus – 6/13 to 8/19

If you have any questions please call the Service Center, X-2254

DISTRIBUTED AS FOLLOWS: Via email to all staff and faculty